FJ Doyle Operational Plan/Schedule

Wed, Jan 2 (OSC Delgado):

il | feorn Chei K Completed

- RM checks out site for preparations for Jan 3 start; - Not Completed due to travel time

Thursday, Jan 3 (OSC Delgado):
- Partial Rain-out/minimal operations/crew due to weather — START/OSC/ERRS crew onsite until

1000; ERRS RM/FCA and OSC onsite until 1400 performing planning/preparation

activities/1900s/DWOs/site documentation

Friday, Jan 4 (OSC Delgado):

- DRA25 (hand dig the debris within the concrete drainage and blow-out the culvert towards
DRA26); - ongoing

- Excavate (Oscar): EASO7S and EASO8S (south side to north side beyond underground pipes then
let big excavator dig remainder); - ongoing

- Channel/accumulate standing water from clean grids into drainage ditches (ongoing)

d nto-low a DO4

- Level/grade high traffic areas to encourage dewatering and facilitate operations

- Dewatering FID03-02/04/06, FID02-06, FID08-01/02, FID09-01/02, and DRAO6 - ongoing

- Blow out culvert in DRA022 at Cedar and Cottonwood (attempted — contacted City of Leonard)

- Excavate DRA26 (this should be done first as kids are out of school until Jan 7); - Oscar needs
decontamination from EASO7S/EASO8S before performing this action

Saturday, Jan 5 (OSC Delgado):
- Continue dewatering FJD03-02/04/06, FID02-06, FID08-01/02, FID09-01/02, and DRAO6 (as
necessary)
- Restoration: FJD02, FID03, and Alleyway areas (site conditions permitting);
- Excavate (Oscar): Continue EASO8S (TSCA) and DRA26

Sunday, Jan 6 (OSC Martin):
- Dewater accumulation of water in FID04/06 utilizing filter bag and waddles onto Cottonwood
ditch (DRAO5/DRA04)
- Excavate (Oscar): Complete EASO8 (TSCA) and DRA26; begin FID05-01 (time permitting)
- Restoration (Rusty): FID02, FJD03, and Alleyway areas (site conditions permitting);
- Excavate (Dee): FJD04-07 (TSCA) and begin FID04-08 (TSCA) (time permitting)

Monday, Jan 7 (OSC Delgado):
- Restoration (Rusty): FID02, FID03, and Alleyway areas;
- Excavate (Dee): FID04-07 (TSCA), FID04-08 (TSCA), DRA09S
- Restoration (Rusty/Dee): Continue FID02, FID03, and Alleyway areas;
- Excavate (Oscar): DRA22 and DRAO4
- Excavate (Dee): FJD04-05, FID04-06, and DRAO9
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Waste disposal (Dee): TSCA Disposal to Itasca Landfill
Waste Disposal (Dee) Non-TSCA to Maloy Landfill

Don/Angela To Dos:

Drum disposal

Design plan for restoration of FJ Doyle site to gravel “parking lot”

Award Sod to Low Bidder and make arrangements for installation in FJD08/09 as soon as final
restoration/grading is completed

Hire Surveyor to establish property boundaries of [{SJJiSJJJlj rrorerty and FJ Doyle Site

Get estimate for cedar/metal/vinyl 6 ft privacy fence with top rail between [[SJJJJJi] rroperty
and FJ Doyle Site

Gary/Paige To Dos:

Confirm/Discuss specifics of restoration for FJ Doyle site to gravel “parking lot” — Call on Monday
to answer any questions? (final confirmation for procurement of materials/design plan)

Confirm restoration materials for Alley/Easement — sod or gravel?

Confirm restoration materials for [{SjJ{SJJJ} rroperty —sod?

Confirm fence bit is only for barrier between [{SJJ{SJJl] rroperty and FJ Doyle site, not along site
and easement or any other border

IGNORE ALL SCHEDULE/OPERATIONAL SPECIFICS AFTER THIS POINT; SCHEDULE/OPERATIONS WILL BE
DETERMINED FOR THE WEEK OF 1/7/19 ON 1/7/19, ONCE WEEKEND OPERATIONS HAVE CONCLUDED;
ALL COMMENTS ON THE SCHEDULE/OPERATIONS AFTER 1/7/19 WILL BE IGNORED UNTIL 1/7/19;
THANK YOU FOR YOUR COOPERATION



Saturday, Jan 12: (OSC Martin):
- Restoration (Rusty/Dee/Oscar): Drainage Ditches/FJD04
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